
Statewide 7

* Planning a joint project with other State agencies 42

** CVB Issued via EBT 27
ᴼ Indian Tribal Organization 14

90

Region State Agency Status

Technology 

Type
Processor 
(If Available)

Estimated Pilot Start 

Date

Estimated Roll-out 

Start Date

Estimated Statewide 

Date

NERO

Connecticut Implementing Online Xerox 1/4/2016 3/30/2016 9/1/2016

ᴼ Indian Township Passamaquoddy Reservation, ME No EBT Activity

Maine Revised Pilot and Rollout dates pending Implementing Online

Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014  (Actual) 11/1/2014 (Actual)

New Hampshire* Planning

New York Planning

ᴼ Pleasant Point Passamaquoddy Reservation, ME No EBT Activity

Rhode Island Planning Online

ᴼ Seneca Nation, NY No EBT Activity

Vermont** Implementing Online Xerox 6/8/2015 9/30/2015 4/1/2016

MARO

Delaware Implementing Online CDP 3/1/2016 6/27/2016 8/24/2016

District of Columbia Planning

Maryland* Implementing Online 2/1/2016 6/1/2016 11/1/2016

New Jersey Planning

Pennsylvania Implementing Offline 8/1/2018 3/1/2019 12/24/2019

Puerto Rico Planning

Virgin Islands* Implementing Online 7/1/2016 11/1/2016 12/1/2016

Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)

West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)

SERO

Alabama Implementing Online 2/1/2016 6/1/2016 11/1/2016

ᴼ Cherokee Indians, Eastern Band of, NC No EBT Activity

ᴼ Choctaw Indians, Mississippi Band of, MS No EBT Activity

Florida Statewide Online FIS/CDP 7/1/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)

Georgia Planning

Kentucky Statewide Online CDP 10/2011 (Actual)

Mississippi Planning

North Carolina Planning

WIC State Agency EBT Detail Status Report

Key Status Totals

No EBT Activity

Planning

Implementing
Statewide

Total

Last Updated: 7/6/15



Region State Agency Status

Technology 

Type
Processor 
(If Available)

Estimated Pilot Start 

Date

Estimated Roll-out 

Start Date

Estimated Statewide 

Date

South Carolina Planning

Tennessee Planning

MWRO

Illinois Implementing Online 6/5/2018 1/17/2019 10/2/2019

Indiana Implementing Online Xerox 1/11/2016 6/27/2016 8/26/2016

Michigan Statewide Online Xerox 3/2009 (Actual)

Minnesota Planning

Ohio Implementing Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 12/31/2015

Wisconsin Implementing Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 (Actual) 9/30/2015

SWRO

ᴼ ACL -- Acoma, Canoncito, and Laguna, NM* Planning

Arkansas - Revised Pilot, Rollout and Statewide dates pending Implementing Offline Solutran

ᴼ Cherokee Nation of Oklahoma, OK Statewide Offline SA Hosted 9/2009 (Actual)

ᴼ Chickasaw Nation, OK Conversion to CDP in 2016 Statewide Online JPMorgan 10/2010 (Actual)

ᴼ Choctaw Nation of Oklahoma, OK* Planning

ᴼ Citizen Potawatomi Nation, OK Planning

ᴼ Eight Northern Indian Pueblos, Inc., NM* Planning

ᴼ Five Sandoval Indian Pueblos, NM* Planning

ᴼ Inter-Tribal Council, Inc., of Oklahoma, OK* Planning

Louisiana Planning

ᴼ Muscogee Creek Nation, OK* Planning

New Mexico Converting to Solutran Statewide Offline Solutran 12/2007 (Actual)

Oklahoma Planning Online Xerox 9/3/2015 1/18/2016 4/15/2016

ᴼ Osage Nation, OK* Planning

ᴼ Otoe-Missouria Tribe, OK* Planning

ᴼ Pueblo of Isleta, NM Statewide Offline SA Hosted 9/2009 (Actual)

ᴼ Pueblo of San Felipe, NM No EBT Activity

ᴼ Pueblo of Zuni, NM* Planning

ᴼ Santo Domingo, NM* No EBT Activity

Texas Converting to an out-sourced EBT processor (Solutran) Statewide Offline State-hosted 4/2009 (Actual)

ᴼ WCD Enterprises, Inc, Wichita, Caddo, and Delaware Tribes, OK* Planning

MPRO

ᴼ Cheyenne River Sioux Tribe, SD Planning

Colorado Implementing Online FIS/CDP 5/30/2016 9/27/2016 3/27/2017

ᴼ Eastern Shoshone, WY Planning

Iowa - Statewide dates pending Implementing Online FIS/CDP 10/26/2015 2/2/2016 TBD

Kansas* Planning

Missouri Implementing Offline 10/1/2016 3/1/2017 8/31/2017
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Montana - Revised Statewide date pending Implementing Online Solutran 2/1/2016 5/1/2016

Nebraska Planning

North Dakota Planning

ᴼ Northern Arapahoe, WY Planning

ᴼ Omaha Nation, NE Planning

ᴼ Rosebud Sioux Tribe, SD Planning

ᴼ Santee Sioux Nation, NE Planning

South Dakota Implementing Online 2/1/2016 10/1/2016 11/1/2016

ᴼ Standing Rock Sioux Tribe, ND Planning

ᴼ Three Affiliated Tribes, ND Planning

Utah Planning Offline

ᴼ Ute Mountain Ute Tribe, CO Planning

ᴼ Winnebago, NE Planning

Wyoming Conversion to Solutran 9/2015 Statewide Offline State-hosted 9/1/2015 1/2002 (Actual)

WRO

Alaska Implementing Online 7/20/2017 8/15/2017 10/16/2017

Amercan Samoa* Implementing Online 1/12/2016 5/5/2016 11/15/2016

Arizona* Implementing Online 1/12/2016 5/5/2016 11/15/2016

California Implementing Online 7/1/2017 3/1/2018 12/1/2019

Commonwealth of the Northern Mariana Islands* Implementing Online 1/12/2016 5/5/2016 11/15/2016

Guam* Implementing Online 1/12/2016 5/5/2016 11/15/2016

Hawaii Planning

Idaho Planning

ᴼ Inter-Tribal Council of Arizona, AZ* Planning

ᴼ Inter-Tribal Council of Nevada, NV Statewide Online JPMorgan 8/2009 (Actual)

ᴼ Navajo Nation, AZ* Implementing Online 1/12/2016 5/5/2016 11/15/2016

Nevada Statewide Online JPMorgan 8/2009 (Actual)

Oregon - Revised Pilot and Rollout dates pending Implementing Online FIS 9/14/2015 1/18/2016
Washington - Revised Pilot and Rollout dates pending Implementing Online


